
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

1:04 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 258 Date: 19-Jan-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 863

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Some Cloudy-Rain late in the afternoon

Temperature 7 AM 12 PM 4PM40 - 50 50 - 58

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities at Pier W2:

1. The ABF crews started the process of installing PWS # 5. After rotating all the west side vertical rollers
by 90 degree the PWS was side either on the horizontal plates at the saddles or on the horizontal arms
about 9:00 A.M. The crews removed the hexagonal clamps at the jacking saddle and forming the PWS
cross section into rectangular. Since the rectangular clamps do not hold the PWS cross section unchanged
in the hauling process, the ABF crews started forming the PWS cross section from the lowest point of the
deviations saddles. Usually, the PWS wires at the North Deviation saddle are manageable to form into
rectangular section; however the wires at the South Deviation saddle are not easily manageable to form
into a rectangular section. The main reason is because of local PWS twisting. As shown in the picture
starting from the lowest point of the South Deviation saddle, the red wire changes its position from third to
first wire with respect to the bottom. Mr. Levi Gatsos believed that the problem could not be fixed because
of the local twisting, however I asked Mr. Warren Collins to convince the ABF engineer to redo the forming
of the PWS cross section before installation.

2. ABF crews started Hauling PWS # 6 at 1:00 P.M. and stopped the hauling at the East end of the South
Deviation saddle at 5:00 P.M.

3. Still no adjustment on installed PWS # 3 and PWS # 4.

ABF Crews involved at Pier W2:
-Jerry Kubala
-Rigoverto Garci
-Joseph Stone
-Ryan Nash
-Jonathan Canites
-Jim benninghove
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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